

Production Services Status
Meikle Syme Hall
May 1, 1995

1) Services currently Online

CMP

Intel/Tech Doc

Dow Jones

Scholastic

2) Meikle's Services in Production

CMP

current issues: registration, new server, ipro
updating html checker, password project

Qual cards - completed and billed

resources: Meikle, Peter

Dow Jones New Center

DJ launch Date 5/22

current issues: disk space, backup feed

resources: Meikle, Georgios

New York Times

prototype completed

NYT launch Date 6/1

current issues: specs and next step for wais & NYT
towards moving forward to live service

resources: Meikle, Claude, Peter

Intel/Tech Doc

Next milestone:

**decision by Intel to move on
to phase two**

current issues: viewing and downloading SGML files from
current service.

resources: Meikle, Georgios

AOL

phase one internal www service

prototype delivered 4/28

phase two internal www service

prototype delivered est 5/20

current issues: contract, management of redgate database

resources: Meikle, Marty, Marion (Peter)

Rio

current issues: new satellite feed, moving ahead with
revised version of service

resources: Meikle, UI designer, Engineer

3) Services Pending (needs updating)

Tech-Doc On-Line/Intel Phase Two

Scholastic

Egghead Software

DB America

Alexis

Semi

Jane's

Federal Express

Image Smith

4) Sales Support

demo completed for CA Education (TIC)

5) Other issues

interviewing, hiring and training organization
who is handling Scholastic?